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CCR No. 96-0622 Logged Date 6/11/96 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release B Change Class ||

Title (description)Security Risk Analysis Report for the ECS Project

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference
215-CD-004-002 AC-96-0352

RTM Change |:| Start New Baseline |:|

Problem
CDRL/035 requires submittal of Security Risk Analysis Report as described in DID 215/SE3.

Proposed Solution
This document is the initial submission of DID 215/SE3 for release B.

Impact Analysis:
Organizations Affected: BOO [] Contracts [_] ESO [] Fos [] M&O

QA Rel. A [] Rel. B Rel. IR1 [] MRS [ ] SMO Subconts [ ]
Al [] Other

Cost: None Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None Other
Additional LOC Man-Months
Materials
Originator Jim Fisher (signed) Jim Fisher  6/12/96
Signature Date
Office SMO Office Manager (signed) Farzad Davarya (6/12/96
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:

CCB Chairperson (signed) Joe Guzek 6/19/96

Signature Date

CM01JU96 ECS




